
ID Task Name Duration Start Finish
1 UAS basing 1567 days Sat 9/1/07 Mon 9/2/13

2 NDANG MQ-1 Deliveries (8) 154 days Mon 3/2/09 Thu 10/1/09

11 CBP MQ-9 Deliveries (6) 523 days Sat 9/1/07 Tue 9/1/09

18 USAF RQ-4  Deliverables (9) 957 days Fri 1/1/10 Mon 9/2/13

28 Airspace actions 545 days? Fri 6/1/07 Wed 7/1/09

29 Temporary R-area 522 days? Fri 6/1/07 Fri 5/29/09

30 Draft proposal 66 days Fri 6/1/07 Fri 8/31/07

31 FAA Proposal Review 195 days Mon 9/3/07 Fri 5/30/08

32 Receive approval 1 day? Mon 6/2/08 Mon 6/2/08

33 Conduct Ops 259 days Tue 6/3/08 Fri 5/29/09

34 Permanent R-area 283 days? Mon 6/2/08 Wed 7/1/09

35 Draft proposal 65 days Mon 6/2/08 Fri 8/29/08

36 FAA Proposal Review 217 days Mon 9/1/08 Tue 6/30/09

37 Receive approval 1 day? Wed 7/1/09 Wed 7/1/09

38 Conduct Ops Start 0 days Wed 7/1/09 Wed 7/1/09

39 Infrastructure 263 days Fri 6/1/07 Mon 6/2/08

40 Site Surveys 21 days Fri 6/1/07 Sat 6/30/07

41 Draft RFP 22 days Mon 7/2/07 Tue 7/31/07

42 Post RFP 1 day Wed 8/1/07 Wed 8/1/07

43 Evaluate proposals 6 days Sat 9/1/07 Fri 9/7/07

44 Award contract 1 day Fri 9/28/07 Fri 9/28/07

45 Modify site 176 days Mon 10/1/07 Mon 6/2/08

46 FCC/NTIA 176 days? Mon 10/1/07 Mon 6/2/08

47 Draft Red Book Request 60 days Mon 10/1/07 Fri 12/21/07

48 Submit Red Book Request 115 days Mon 12/24/07 Fri 5/30/08

49 Receive approval 1 day? Mon 6/2/08 Mon 6/2/08

50 Conduct Ops 0 days Sun 6/1/08 Sun 6/1/08

51 FAA activities 2046 days Thu 3/1/07 Wed 12/31/14

52 Release FAA UAS Roadmap 0 days Mon 10/1/07 Mon 10/1/07

53 NPRM for small UASs 90 days Mon 3/3/08 Fri 7/4/08

54 RTCA UAS MASPS 1003 days Thu 3/1/07 Fri 12/31/10

55 RTCA UAS MOPS 730 days Mon 1/3/11 Fri 10/18/13

56 Rulemaking/TSO 520 days Thu 1/3/13 Wed 12/31/14

57 Near Term Opportunities 1077 days? Wed 3/1/06 Thu 4/15/10

58 1,10, 11 0 days Fri 6/1/07 Fri 6/1/07

59 2, 3, 4, 7 0 days Sat 9/1/07 Sat 9/1/07

60 5 0 days Thu 4/15/10 Thu 4/15/10

61 6 0 days Tue 4/1/08 Tue 4/1/08

62 8, 9 0 days Thu 3/1/07 Thu 3/1/07

63 12 784 days? Wed 3/1/06 Fri 2/27/09

64 Long Term Opportunities 2028 days Tue 3/27/07 Thu 1/1/15

65 8, 9, 10, 11 0 days Tue 3/27/07 Tue 3/27/07

66 All other LTOs 0 days Thu 1/1/15 Thu 1/1/15
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